


Q4 2024

Vanadium Mine

EIS, MLA and BFS 
Commenced

Q3 2025

Vanadium Mine

Metallurgy/Flowsheet Results 
Expected incl. Testing of 

Direct Electrolyte Production

Q2 2026

Vanadium Mine

EIS and BFS Expected 
Completion

Q2 2026

Battery Demo Project

Construction, Installation & 
Commissioning Complete

Q4 2027

Vanadium Mine

Expected Operational 
Commencement

2028

Direct Electrolyte Processing 
and Battery Manufacturing / 

Assembly Project

Development of Townsville 
facility with Rongke, utilising 

RVT electrolyte

2027 – 2029

Battery Demo Project

Initial operating period and 
demonstration of battery 

capability
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